U. S. DEPARTMENT OF ENERGY
ROCKY FLATS PLANT
ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
EXECUTIVE SUMMARY
WEEK ENDING JULY 2, 1993

Met on Schedule

The Draft Soil Vapor Extraction Pilot Test Plan for Site Number 2 (Site 2 Draft Test Plan) was delivered
to the regulatory agencies on June 24, 1993. This was an Interagency Agreement milestone. Environmental
Protection Agency and the Colorado Department of Health comments are due to the Rocky Flats Office 4
weeks after receipt of the Draft Test Plan. Submittal of the Final Test Plan for Site 2 and completion of
the pilot unit bid package are due 9 weeks after receipt of the Environmental Protection Agency and the
Colorado Department of Health comments on the Site 2 Draft Test Plan.

1 Hillside-Phase IIT R r n i very Act (RCRA) Facili
Investigati medial Investigation (RFI/RI
Two meetings were held last week with the Department of Energy, the Environmental Protection Agency
and the Colorado Department of Health on the Final Remedial Investigation Report. The first meeting
was a presentation and discussion of the re-interpretation of the OU1 geology, hydrology, site conceptual
model and nature and extent of contamination. Data sets for OU1 and data compilation issues were also
discussed. The second meeting was to discuss the contaminant decision tree and the process of defining or
eliminating contaminants as site (OU1) contaminants. The OU1 contaminants defined through this
process were presented for regulatory agency input. The regulatory agencies responded favorably to both
meetings and the progress on the Final Remedial Investigation and will relay any detailed comments to
the Department as soon as possible. A contract negotiation was completed last week for the ecological
risk assessment contractor.

The majority of the chemical data from the hotspot sampling has been received. A diskette of this data
has been requested from the Rocky Flats Environmental Database System and will be transmitted to the
contractor this week for incorporation into the Final Remedial Investigation. The data will be updated if
appropriate once validation is received.

e fron

The Rocky Hats Plant Surface Water D1v151on at the request of the Rocky Flats OfflCE evaluated the
suitability of discharging decontamination pad waters to the Rocky Flats Plant sewage treatment plant.
This request followed a Colorado Department of Health determination that decontamination pad waters
are non-hazardous. The Surface Water Division, and Regulated and Sanitary Waste reviewed two years
of water quality data using criteria established under the Incidental Waters Procedure, and agreed that
the non-hazardous wastes collected at the pad can be discharged to the sanitary collection system. The
separation of non-hazardous waste streams from waters now sent to Building 374, should result in
substantial cost savings in waste treatment costs.

Future

T hedul

A Buffer Zone tour is planned for mid-July 1993, and an invitation has been extended from the Rocky Flats
Office to individuals representing the local municipalities and the Colorado Department of Health.

BN e g g rrs sy ey
4 AP "4
3 Leeli ot ek




. ity Relati

Technical Review Group (TRG)
The TRG will not meet again until September 8, 1993.

July 27,1993 Environmental Surveillance Exchange of Information Meeting, 1:30 p.m.,
Broomfield City Council Chamber, No.6 Garden Office Center, Broomfield, CO

JAG MILESTONES THROUGH FISCAL YEAR 1994

QU# Milestone Description Date Due to EPA/CDH  Status

2 Submit Draft Phase II RFI/RI Report 12 Mar 93 Delinquent

2 Submit Draft Treatability Test Report 18 May 93 extended to 13 Jul 93

4 Submit Draft Phase I RFI/RI Report 21 May 93 extended to 14 Sep 93

2 Submit Site 2 Draft Test Plan 24 Jun93 complete

2 Submit Final Treatability Test Rerort 13 Jul 93 extended to 8 Sep 93

3 Submit Draft Phase I RFI/RI Report 16 Jul 93 extension request being prepared
by DOE

6 Submit Draft Phase I RFI/RI Report 4 Aug93 * ’

2 Submit Final Phase 1 I RFI/RI Report 9 Aug 93 *

7 Submit Draft Phase I RFI/RI Report 12 Oct 93 *

4 Submit Final Phase I RFI/RI Report 18 Oct 93 extended to 14 Feb 94

2 Submit Draft CMS/FS Report 4 Nov 93 *

1 Submit Final Phase III RFI/RI Report 15Nov 93 extended from 4 Jan 93

5 Submit Draft Phase I RFI/RI Report 30 Nov 93 *

3 Submit Final Phase I RFI/RI Report 13 Dec 93 extension request being prepared
by DOE

1 Submit Draft Proposed Plan 27 Sept 93 extension request being prepared
by DOE

1 Submit Final Proposed Plan 4 Jan 94 *

6 Submit Final Phase I RFI/RI Report 7 Jan %4 - *

1 Submit Draft CMS/FS Report 11 Feb 94 extended from 31 Mar 93

8 Submit Draft Phase I RFI/RI Report 14 Feb 94 *

7 Submit Final Phase I RFI/RI Report 16 Mar 94 *

9 Submit Draft Phase I RFI/RI Report 11 Apr %4 *

4 Submit Draft Phase I Proposed IM/IRA 14 Apr 94 *

Decision Document

12 Submit Draft Phase 1 RFI/RI Report 20 Apr94 *

4 Submit Draft Phase II Work Plan 22 Apr9%4 *

5 Submit Final Phase I RFI/RI Report 3 May 94 *

1 Submit Draft Responsiveness Summary 6 May 94 *

2 Submit Final CMS/FS Report 10 May 94 *

2 Submit Draft Proposed Plan 10 May 94 *

8 Submit Final Phase I RFI/RI Report 12 Jul 94 *

15  Submit Draft Phase I RFI/RI Report 1 Aug 94 on schedule

1 Submit Final CMS/FS Report 3 Aug %4 *

1 Submit Final Responsiveness Summary 3 Aug %4 *

1 Submit Draft CAD/ROD 3 Aug %4 *

13 Submit Draft Phase I RFI/RI Report 8 Aug 94 *

2 Submit Final Proposed Plan 9 Aug %4 *
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*Behind original IAG schedule; extension required.

Submit Draft Phase I RFI/RI Report
Submit Final Phase I RFI/RI Report
Submit Draft Phase I Proposed IM/IRA
Decision Document

Submit Draft Phase II RFI/RI Work Plan
Submit Final Phase I RFI/RI Report
Submit Final Phase II RFI/RI Work Plan
Submit Draft Phase I RFI/RI Report

25 Aug %4
6 Sep 94
14 Apr 94

13 Sep 34
15 Sep %4
19 Sep 94
20 Sep 94
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